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Marlene H. Dortch, Secretary

Federal Communications Commission
445 12" Street, S.W.

Washington, D.C. 20554

Re:  E911 Quarterty Report
Rural Cellular Corporation for itself and its affiliates

Dear Ms. Dortch:

On behalf of Rural Cellular Corporation and its subsidiaries' (collectively, “RCC”) this letter
is submitted to report the status of the company’s implementation of E911 services.

RCC is a digital wireless carrier operating cellular radiotelephone and/or personal
communications services in multiple markets. RCC is a Tier II carrier as defined in Revision of the
Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems, CC
Docket No. 94-102, Order to Stay, 2002 FCC LEXIS 3638, FCC 02-210 (2002) (“Phase II Stay
Order”). This report is submitted in compliance with the terms of the Phase II Stay Order.

Should any questions arise with respect to this matter, please feel free to communicate
directly with the undersigned.

Very truly yours,

Vol LA

Pamela L. Gist

Y This report pertains to the following companies which are wholly-owned subsidianes of

Rural Celular Corporation and are authorized by the FCC to provide broadband Commercial
Mobile Radio Service;: RCC Atlantic, Inc., RCC Holdings, Inc., RCC Minnesota, Inc.,
Wireless Alliance, LLC and TLA Spectrum, L.L.C.




Rural Cellular Corp. E911 Implementation Report

Summary

Rural Cellular Corporation (“Rural Cellular”) continues to diligently fulfill the numerous
Phase 1 and Phase 2, wireless E911 requests that have been received. In general, the
Phase 1 requests continue to be completed with minor difficulties, typically in the form of
database, network or PSAP issues. In the past quarter, Rural Cellular has made
substantial progress regarding our Phase 2 deployment; however, we continue to be
concerned about the realistic accuracy that a rural network-based solution can provide.

The deployment of wireless location services has been a fluid process for Rural Cellular,
as we attempt to embrace these services in the rapidly changing wireless landscape.
Rural Cellular has migrated from a plan to deploy handset solutions early last year, to the
actual deployment of a network-based solution in three states in early 2003. The lack of
TDMA handsets with GPS functionality for Rural Cellular’s predominately TDMA
networks has compelled our decision to deploy a network-based solution. Although we
are relatively comfortable that we can meet the first 50% benchmark for Phase 2, it now
appears unrealistic that we can achieve 100% Phase 2 compliance in our rural areas with
the network-based technology.

Unlike many Tier 1 and Tier 2 carriers that have chosen a network-based solution, Rural
Cellular’s markets do not have the population density to allow the averaging of our
RSA’s with MSA accuracy results to achieve the mandated accuracy. In light of these
circumstances, Rural Cellular is faced with a daunting decision: continue to deploy a
network-based solution for Phase 2, knowing that full compliance is not likely to be
achieved or migrate to a handset-based solution., The handset-based solution would
involve a complete overlay or conversion of our TDMA networks to CDMA technology,
or possibly GSM should a GSM/aGPS handset become available. This network
migration would place an unreasonable burden in terms of capital investment given the
timeline for compliance set forth for GPS handset sales and replacement.

With these challenges in mind, Rural Cellular encourages the FCC to consider either
relaxed accuracy standards for rural areas and/or extended timelines for TDMA carriers
to migrate to CDMA/aGPS capable networks. In spite of these challenges, Rural Cellular
will continue in our good faith efforts to meet our Phase 2 responsibilities.

Network Based Solution:

As mentioned, Rural Cellular is deploying a network-based solution, provided by
Grayson Wireless, which utilizes a complex triangulation method to approximate the
location of a 911-wireless caller. Grayson requires the installation of additional
equipment, power and data circuits at each cell to gather data from the call. In general,



most sites will utilize the Time Difference of Arrival (TDOA) data to determine the
handset’s location. However Grayson has recommended large and cumbersome Angle of
Arrival {AOA) antennas at many of our sites where there is no third point of reference for
the trtangulation calculation. These AOA antennas provide the angle of the signal that is
transmitted by the handset, providing the critical third reference point. Afier substantial
review of Rural Cellular’s cell sites and tower locations numerous challenges have
surfaced in our attempts to deploy these AOA antennas. In many instances the tower will
not support the additional weight of the AOA antennas and the necessary cables to
connect to the antennas. In some cases the installation of AOA antennas would be
delayed or blocked by state environmental review or local zoning boards. For exampie,
recently in Vermont a request to add one antenna to an existing cell site was delayed for
over three years due to local zoning battles. These additional obstacles result in a
substantial financial and regulatory burden on Rural Cellular in our attempts to comply
with the mandate. Rural Cellular has installed Grayson equipment in all of the states
where we have Phase 2 requests. The accuracy data compiled in these states will
determine the long-term viability of a network-based solution in Rural Cellular’s non-
urban markets.

Status of Phase 1 Requests:

Vermont: Rural Cellular has completed the Phase I requirements in the state of
Vermont.

Maine: Rural Cellular is working with the state of Maine on their first Phase I, wireless
E911 trial. The Phase I trial is being conducted in the County of Lincoln, and is being
coordinated by the state’s Emergency Services Communications Bureau, Testing is
currently underway and we hope to turn the system up by May 11, 2003.

Minnesota: Rural Cellular has been actively working to complete our Phase |
deployments in Minnesota. At this point many of the counties have been completed and
tested. We have turned up several counties since our last filing. In most cases, the
remaining counties have not been completed due to delays in the cell site addressing and
call routing instruction process. Rural Cellular, in conjunction with our database
provider, Intrado, has provided the appropriate information to the state for cell site
addressing and routing instructions. The state then forwards this information to the
counties for “official addressing and routing”; unfortunately, due to limited resources the
process in several counties has been delayed. In three other countigs Rural Cellular has a
partnership with T-Mobile where network elements are shared. This relationship has
complicated the deployment process due to routing issues. At this point the process is
moving forward and we hope to complete Phase 1 deployment in the near future. In the
case of Stearns County, Rural Cellular’s network supports AT&T wireless customers and
we are working through routing issues to bring the Phase I services online. In all of these
instances, Rural Cellular is confident that progress is being made and we hope to
complete all Phase I requests in the state of Minnesota in the near future.




Alabama: At this point most of the counties in Alabama that requested Phase I services
have been tested and are in service. In the remaining counties, Rural Cellular is waiting
for resolution of either the database addressing problems, and challenges with the local
telephone company and/or PSAP. In Fayette and Lamar counties, confusion related to
the ALI database connection delayed the Phase I deployment. These issues have been
resolved and we hope to deploy both counties in the next few days. We will be re-testing
Talladega county in the near future, and we are awaiting a connection to the standalone
AlLls at the Covington and Coffee Cty/Enterprise PSAPs in order to proceed with their
Phase I deployment. Rural Cellular expects these remaining issues to be resolved
allowing the full Phase I deployment to be completed within the coming months.

Oregon: Rural Cellular has completed the deployment of Phase I in all of our Oregon
service areas that have requested Phase I service.

Washington: Rural Cellular has received Phase I service requests from several counties
in the state of Washington. The necessary circuits to the selective routers have been
ordered and we expect their installation in the near future. At that point we can complete
deployment of Phase I service in the state of Washington.

Massachusetts: Rural Cellular has received a Phase I request for the commonwealth of
Massachusetts. We did experience some delays in the acceptance process of our trunking
proposal that was submitted to the ILEC. That plan has now been accepted and we are
proceeding toward implementation.

Mississippi: Rural Cellular has received several requests for Phase I service from
counties in the state of Mississippi. We have experienced some delays as we try to
determine the preferred database, trunking and call routing plan. We are working with
the PSAPs to resolve these issues and complete Phase I deployment.

Kansas: Rural Cellular has not received a Phase I request from the State of Kansas.

New York: Rural Cellular has received a Phase I request from Clinton County and we
have issued trunking orders to start the Phase I implementation process.

Wisconsin: Rural Cellular has not received a Phase I request from the State of
Wisconsin.

South Dakota: Rural Cellular has not received a Phase I request from the State of South
Dakota.

North Dakota: Rural Cellular has not received a Phase I request from the State of North
Dakota.



Status of Phase 2 Requests

Minnesota: Rural Cellular has received a request from the state of Minnesota’s 911
administrator to provide Phase 2 services. Rural Cellular has two networks operating in
the state of Minnesota, one a TDMA network, and the second a GSM network. Rural
Cellular has deployed a Grayson network-based solution in our TDMA markets and we
are coordinating testing/cutover with the state. We are finalizing the Grayson
deployment in our GSM markets and hope to bring those areas on-line as soon as
possible. As discussed previously Rural Cellular has not deployed the AOA antennas in
the initial part of our Phase 2 deployment. Due to the difficulty in deploying the AOA
antennas, Rural Cellular will postpone their deployment until a future date. Preliminary
computer models of the accuracy without the AOA antennas indicate that we may fall
short of the accuracy required. Rural Cellular is proceeding with our deployment with
the TDOA only network with the hope that we can achieve the necessary accuracy for
50% of our market. Rural Cellular desires to resolve all of the outstanding Phase I issues
in Minnesota before we fully deploy the Phase 2 network. We are confident that these
issues will be resolved and the Phase 2 services can be implemented.

Vermont: Rural Cellular has fully deployed the Grayson equipment to meet the first
benchmark of 50% for Phase 2 compliance in the state of Vermont. We have turned up
Phase 2 services in the greater Chittenden county area and hope to turn the entire system
up in the next few weeks. Due to the sparse cell site placement and rugged terrain in
Vermont, our vendor has recommended the deployment of AOA antennas. The AOA
antennas present a difficult challenge in Vermont due to the lengthy zoning and permit
process required to modify cell sites. At this point our vendor has confirmed that in the
absence of AQA antennas it is unlikely that we will meet the 100% Phase 2 accuracy
threshold. Rural Cellular has presented this limitation to the Vermont Enhanced
Emergency 911 Board and we will be working to improve the accuracy to the best of our
abilities.

Alabama: Rural Cellular has received two requests for Phase 2 services from Alabama
counties within our service area. Rural Cellular has deployed the Grayson equipment on
the few cell sites that we have in the area. We are currently working with the county to
resolve the database connectivity issues to bring Phase [ service online. As soon as Phase
I is deployed we will implement our Phase 2 solution. Once again we are concerned
about the accuracy that is reasonably attainable in our rural areas with the network-based
technology.




RURAL CELLULAR CORPORATION

E911 Phase | Requests Activated

Date E911 Projected
Valid PSAP  Phase Deployment
Region State Requesting Entity Name PSAP Date requested Regquest Active Reason if not Date
AL Bibb Bibb 6/26/00 Yes 12/5/02
AL Butler Butler 10/10/00 Yes 3/30/03
AL Calhoun Calhoun No Phase 1 request 10/31/02
AL Chambers Chambers 7/18/00 Yes 10/30/02
AL Chiiton Chilton 12/13/00 Yes 1/17/03
AL  Choctaw Choctaw 6/28/99 Yes 1/17/03
AL Clay Clay TR000 Yes 11703
AL Clebume Clebumne 2/25/00 Yes 10/31/02
AL Coffee - County Coffee 272/ Yes 4/10/03
AL  Coffee - Enterprise Enterprise 2/2/01 Yes Waiting for sALI connections 06/01/03
AL Coosa . Coosa No Phase 1 request
AL Covington Covington 10/30/00 Yes Waiting for sALJ connections 06/01/03
AL Crenshaw Crenshaw 2/2/01 Yes 3/20/03
AL Dailas Dallas 11/3/99 Yes 12/5/02
AL Fayette Fayette 11/17/99 Yes Testing/cutover on 5/1/03 05/02/03
AL Geneva County Geneva County 10/17/00 Yes 4/10/03
AL Greene N/A No Phase 1 request 1117403
Al Hale Hale 5/11/9% Yes 1/17/03
AL Lamar Lamar 11/15/00 Yes 4/30/03
AL Lowndes Lowndes 1/25/01 Yes 1/24/03
AL Marengo Marengo 8/14/00 Yes 1/17/03
AL Peny N/A Ne Phase 1 request N/A
AL Pickens Pickens 717/00 Yes 1/17/03
AL Pike Pike No Phase | request
AL Randolph Randolph 3/1/01 Yes 1117703
AL Sumter Sumter 8/14/00 Yes 1/17/03
AL Talladega Talladega 7/9199 Yes Re-testing/cutover imminent 06/01/03
AL TaHapoosa Tallapoosa 9/1/99 Yes 10/35/02
AL Wilcox Wilcox 7/19/00 Yes 1/17/03
KS Cheyenne No Phase ! requests
KS Rawlins No Phase I requests
KS Decatur No Phase { requests
KS Sherman No Phase I requests
KS Thomas No Phase | requests
KS Sheridan No Phase I requests
KS Norton No Phase I requests
KS Phillips No Phase | requests
KS Smith No Phase I requests
KS Graham No Phase | requests
KS Rooks No Phase 1 requests
KS Osbomne No Phase I requests

Rural Cellular Corporation

E-911 Phase |



Date E911 Projected
Valid PSAP  Phase Deployment
Region State Requesting Entity Name PSAP Date requested Request Active Reason If not Date
KS Wallace No Phase I requests
KS Greely No Phase i requests
KS Logar No Phase I requests
KS Gove No Phase I requests
KS Wichita No Phase I requests
KS Scott No Phase I requests
KS  Lane No Phase ! requests
KS  Trego No Phase ] requests
KS Ellis No Phase I requests
KS  Russell No Phase | requests
KS Ness No Phase I requests
KS Rush No Phase | requests
KS Barton No Phase I requests
KS Pawnee No Phase [ requests
KS Hamilton Ne Phase [ requests
KS Y.eamny No Phase | requests
KS Finney No Phase | requests
KS Stanton No Phase [ requests
KS Grant No Phase [ requests
KS Haskell No Phase I requests
KS Merton o Phase I requests
KS Stevens No Phase | requests
KS Seward No Phase I requests
KS Hodgeman No Phase I requests
| &3 Gray No Phase | requests
KS Ford No Phase 1 requests
KS Meade No Phase { requests
KS Clark No Phase | requests
KS§ Edwards No Phase I requests
KS Stafford No Phase | requests
KS Kiowa No Phase I requests
KS Pratt No Phase [ requests
KS Comanche No Phase I requests
KS Barber No Phase | requests
MA  Franklin State of MA 10/28/02 Yes Awaiting circuits installations 06/01/03
ME  Aroostook No Phase I requests
ME  Piscataquis No Phase I requests
ME  Somerset No Phase I requests
ME  Penobscot No Phase I requests
ME  Walde No Phase [ requests
ME  Knox Mo Phase [ requests
ME Lincoln State Phase | Beta Test No Phase | requests 05/06/03
ME  Kennebec No Phase | requests

Rural Cellular Corporation

E-911 Phase |



Date E911 Projected
Valid PSAP Phase [ Deployment
Region State Reguesting Entity Name PSAP Date requested Request Active Reason if not Date
ME  Sagahadoc No Phase | requests
ME  Cumberland No Phase I requests
ME  York No Phase [ requests
ME  Oxford No Phase [ requests
ME  Franklin No Phase I requests
MN  Aitkin Aitkin 27101 Yes 4/9/03
MN  Becker Becker 2/1/01 Yes 5/29/03
MN  Belgami Beltrami 21/ Yes Awaiting routing and addressing information 07/01/03
MN  Big Stone Big Stone /0 Yes 3/29/02
MN  Carlton Carlton 211/01 Yes 6/4/02
MN  Cass Cass 2/1/01 Yes 3/29/02
MN  Clearwater Clearwater 2/1/01 Yes 1/17/03
MN  Crow Wing Crow Wing 2/1/01 Yes Awaiting routing and addressing information 07/01/03
MN  Douglas Douglas 2111 Yes 3
MN  Grant Grant 2/1/01 Yes 4/19/02
MN  Hubbard Hubbard 21401 Yes Awaiting routing and addressing information 07/01/03
MN  Isanti Isanti 2/1/0t Yes 3/26/03
MN  ltasca Ttasca 2/1/01 Yes 3/27/02
MN  Kanabec Kanabec 2/101 Yes 45102
MN  Kison Kinson 241101 Yes 43102
MN  Koochiching Koochiching 2/1/04 Yes 4/11/02
MN . Lake of the Woods Lake of the Woods 2/1/01 Yes 4/12/02
MN  Mahnomen Mahnomen 2/1/01 Yes Awaiting routing and addressing information 07/61/03
MN  Marshall Marshall 2/1/01 Yes 4/3/02
MN  Mille Lacs Mille Lacs 2/1/01 Yes Awaiting routing and addressing information 07/01/03
MN  Morrison Mormison 2/1/01 Yes Awailing routing and addressing information ~ 0%/(1/03
MN  Norman Norman 21N Yes Awaiting routing and addressing information 07/01/03
MN  Otter Tail Otter Tail 2/1/01 Yes 4/12/02
MN  Pennington Pennington 2/1/01 Yes 5/10/02
MN  Pine Pine 2/1/01 Yes 4/23/02
MN  Pope Pope 2/1/01 Yes 11/6/02
MN  Red Lake Red Lake 2/1/01 Yes 510/02
MN  Roseau Rosean 2/1/01 Yes 5/4/02
MN  Stevens Stevens 2/1/01 Yes 11/6/02
MN  Swift Swift 21/81 Yes Y2702
MN  Todd Todd 271 Yes 3/15/03
MN  Traverse Traverse 2/1/01 Yes Awaiting routing and addressing information 07/01/03
MN  Wadena Wadena 2/1/01 Yes 4/3/02
MN  Wilken Witken 211701 Yes Awaiting routing and addressing information 07/01/03
MN St Louis St. Louis 2/1/01 Yes Coordinating routing with T-mobile NA
MM Clay Clay 211101 Yes Coordinating roating with T-mobile NA
MN  Polk Polk 2/1/61 Yes Coordinating routing with T-mobile NA
MN  Steams Steams 21/ Yes Coordinating with AT&T NA

Rural Cellular Corporation

E-911 Phase |
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Date E911 Frojected
Valid PSAP Phase 1 Deployment
Region State Requesting Entity Name PSAP Date requested Request Aclive Reason H not Date
OR Grant Grant No request
OR  Hamey Harney Prior to April 2000 Awaiting PSAP Upygrade
OR  Hermiston PD Hermiston PD Prior to April 2000 Yes 2/6/03
OR  Klamath Kiamath Prior to April 2000 Yes 8/29/02
OR  Lake Lake No request Awatting PSAP Upgrade
OR  Lincoln Lincoln Prior to April 2000 Yes 8/14/02
OR Linn County Sherifts Office Linn County Sheriffs Office Prior to April 2000 Yes 5/23/02
OR Malhuer Mathuer No request
OR  Toledo PD Toledo PD Prior to April 2000 Yes 8/14/02
OR  Umatilla Co SO Umatilla Co SO Prior to April 2000 Yes 4/10/03
OR  Union Union No request
OR  Walowa Walowa No request
S Clark No Phase 1 requests for SD
SD  Codington No Phase 1 requests for SD
SD Day No Phase |1 requests for SD
SD Deuel No Phase 1 requests for SD
sD Grant Ne Phase 1 requests for SD
SD Hamlin No Phase 1 requests for SD
SD  Lincoln No Phase 1 requests for SD
sb Marshall No Phase | requests for SD
SD  Minnchaha No Phase 1 requests for SD
SD Roberts No Phase | requests for SD
vT Vermont State Enhanced 911 Board Vermont State E911 System Yes 10/11/02
WA Asotin 12/2/02 Yes Awaiting trunking and database circuits 06/02/03
WA Chelan 12/12/02 Yes Awaiting trunking and database circuits 06/02/03
WA Columbia 11/4/02 Yes Awailing trunking and database circuits 06/02/03
WA Douglas 10/24/02 Yes Awaiting trunking and database circuits 06/02/03
WA Ferry 12/2/02 Yes Awaiting trunking and database circuils 06/02/03
WA Garfield 10/25/02 Yes Awaiting trunking and database circuits 06/02/03
WA Okanogan 10/31/02 Yes Awaiting trunking and database circuits 06/02/03
WA Pend Oreille 11/8/02 Yes Awaiting trunking and database circuits 06/02/03
WA Stevens 12/10/02 Yes Awaiting trunking and database circuits 06/02/03
WA Walla Walla 9/11/02 Yes Awaiting trunking and database circuils 06/02/03
WA Whitman 4/24/02 Yes Awaiting trunking and database circuits 06/02/03
wl Douglas County Nao Phase | requests for W1

Rural Cellular Corporation

E-911 Phase |



RURAL CELLULAR CORPORATION
E911 Phase 11 Requests Activated

Date E911 Projected
Valid PSAP Phase 1 Deployment
State Requesting Entity Name PSAP Date requested Request Active Reason if not Date
AL Bibb Bibb Not Requested
AL Butler Butler Not Requested
AL Calkoun Calhoun Not Requested
AL Chambers Chambers Not Requested
AL Chilton Chilton Not Requested
AL Choctaw Choctaw Not Requested
AL Clay Clay Not Requested
AL Clebume Cleburne Not Requested
AL Coifee - County Coffee Not Requested
AL Coffee - Enterprise Enterprise Not Requested
AL Coosa Coosa Not Requested
AL Covington Covington Not Requested
AL Crenshaw Crenshaw Not Requested
AL Dallas Dallas Not Requested
AL Fayette Fayette 1272402 Yes System instalied, deployment in progress 6/2/03
AL Geneva County Geneva County Not Requested
AL Greene Greene Not Requested
AL Hale Hale Not Requested .
AL Lamar Lamar 9/27/02 Yes System installed, deployment in progress 6/2/03
AL Lowndes Lowndes Not Requested
AL Marengo Marengo Not Requested
AL Perry Perry Not Requested
AL Pickens Pickens Not Requested
AL Pike Pike Not Requested
Al Randolph Randolph Not Requested
AL Sumter Sumter Not Requested
AL Talladega Talladega Not Requested
AL Tallapoosa Tallapoosa Not Requested
AL Wilcox Wilcox Not Requested
KS  Cheyenne No Phase 2 requests for KS
KS Rawlins No Phase 2 requests for KS
KS  Decatur No Phase 2 requests for KS
KS Sherman No Phase 2 requests for KS
KS Thomas No Phase 2 requests for KS
KS Sheridan No Phase 2 requests for KS
KS Norton No Phase 2 requests for KS
KS  Phillips No Phase 2 requests for KS
KS Smith No Phase 2 requests for KS
KS Graham No Phase 2 requests for KS
KS  Rooks No Phase 2 requests for KS

Rural Cellular Corporation
E-911 Phase li
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Date E%11 Projected

Valid PSAP Phase Il Deployment
State Requesting Entity Name PSAP Date requested Request Active Reason if not Date
ME  Lincoln No Phase 2 requests for ME
ME  Kennebec No Phase 2 requests for ME
ME  Sagahadoc No Phase 2 requests for ME
ME  Cumberland No Phase 2 requests for ME
ME  York No Phase 2 requests for ME
ME  Oxford No Phase 2 requests for ME
ME  Frankiin No Phase 2 requests for ME
MN  Aitkin Aitkin 2/1/01 Yes Systern installed, deployment in progress Jun-03
MN  Becker Becker 21401 Yes System installed, deployment in progress Jun-3
MN  Beltrami Beltrami 2/1/01 Yes System installed, deployment in progress Jun-03
MN  Big Stone Big Stone 2/1/01 Yes System installed, deployment in progress Jun-03
MN  Carlton Carlton 2/1/01 Yes System installed, deployment in progress Jun-03
MN  Cass Cass 1/00 Yes System installed, deployment in progress Jun-03
MN  Clearwater Clearwater 2/1/01 Yes System installed, depleyment in progresa Jun-03
MN  Crow Wing Crow Wing 2/1/01 Yes System installed, deployment in progress Jun-03
MN  Douglas Douglas 2/1/01 Yes System installed, deployment in progress Jun-03
MN  Grant Grant 2/1/01 Yes System installed, deployment in progress Jun-03
MN  Hubbard Hubbard 2/1/01 Yes System installed, deployment in progress Jun-03
MN  Isanti Isanti 271 Yes System installed, deployment in progress Jun-03
MN  ltasca Itasca 2101 Yes System instalied, deployment in progress Jun-03
MN  Kanabec Kanabec 2/1/01 Yes System installed, deployment in progress Jun-03
MN  Kittson Kittson 271701 Yes System installed, deployrent in progress  Jun-03
MN  Koochiching Koochiching 2/1/61 Yes System installed, deployment in progress Jun03
MN  Lake of the Woods Lake of the Woods 211/01 Yes System installed, deployment in progress Jun-03
MM  Mahnomen Mahnomen 21/ Yes System installed, deployment in progress Jun-03
MN  Marshall Marshall 21101 Yes System installed, deployment in progress Jun-G3
MN  Mille Lacs Miile Lacs 2/1/01 Yes Systern installed, deployment in progress Jun-03
MN  Morrison Morrison 2/1/01 Yes Systemn installed, deployment in progress ~ Jun-03
MN  Norman Norman 2/1/01 Yes System installed, deployment in progress Jun-03
MN  Otter Tail Otter Tail pAAT) Yes System installed, depioyment in progress Jun-03
MN  Pennington Pennington 21/01 Yes System installed, deployment in progress Jun-03
MN  Pine Pine 2/1/01 Yes System installed, deployment in progress Jun-03
MN  Pope Pope 2/1/0t Yes System installed, deployment in progress Jun-03
MN  Red Lake Red Lake 21101 Yes System installed, deployment in progress Jun-03
MN  Roseau Roseau 21401 Yes System installed, deployment in progress Jun-03
MN  Stevens Stevens 2/1/01 Yes System installed, deployment in progress  Jun-03
MN  Swift Swift 2/1/01 Yes System installed, deployment in progress Jun-03
MN  Todd Todd 2/1/01 Yes Systemn installed, deployment in progress Jun-03
MN  Traverse Traverse 2/1/01 Yes System installed, deployment in progress Jun-03
MN  Wadena Wadena 2101 Yes System installed, deployment in progress Tun-03
MN  Wilken Wilken 21401 Yes Systern installed, deployment in progress Jun-03
MN  St. Louis St. Louis 2/2/01 Yes System Installation Underway Jul-03
MN  Clay Clay 2/3/01 Yes Systemn Installation Underway Jul-03

Rural Celludar Corporation

E-911 Phase i



Date E911 Projected
Valid PSAP Phase [} Deployment
State Requesting Entity Name PSAP Date requested Request Active Reason if not Date
MN  Polk Polk 2/4/01 Yes Systern Installation Underway Jul-03
MN  Steams Stearns 2/5/01 Yes Systern [nstallation Delayed Dec-03
MS  Tunica No Phase 2 requests in MS
MS  Tate No Phase 2 requests in M8
MS  Marshall No Phase 2 requests in MS
MS  Coahoma No Phase 2 requests in MS
MS  Quitman No Phase 2 requests in MS
MS  Panola No Phase 2 requests in MS
MS  Lafayette No Phase 2 requests in M5
MS  Bolivar No Phase 2 requests in MS
MS  Sunflower No Phase 2 requests in MS
MS  Tallahatchie No Phase 2 requests in MS
MS  Leflore No Phase 2 requests in MS
MS  Carroll No Phase 2 requests in MS
MS  Holmes No Phase 2 requests in MS
MS  Yalobusha No Phase 2 requests in MS
MS  Grenada No Phase 2 requests in MS
MS  Calhoun No Phase 2 requests in MS
MS  Chickasaw No Phase 2 requests in MS
MS  Monroe No Phase 2 requests in MS
MS§  Clay No Phase 2 requests in MS
ND  Cass No Phase 2 requets in ND
ND  Trall No Phase 2 requets in ND
ND  Grand Forks No Phase 2 requets in ND
NH  Cheshire No Phase 2 requests in NH
NH  Coos No Phase 2 requests in NH
NH  Gnafton No Phase 2 requests in NH
NH  Hillsborough No Phase 2 requests in NH
NH  Strafford No Phase 2 requests in NH
NH  Sullivan No Phase 2 requests in NH
NY  Ciinton No Phase 2 requests in NY
NY  Essex No Phase 2 requests in NY
NY  Franklin No Phase 2 requests in NY
NY  Fulton No Phase 2 requests in NY
NY  Hamiiton No Phase 2 requests in NY
OR  Baker Co SO No Phase 2 requests in OR
OR  Benton No Phase 2 requests in OR
OR  Corvallis Regional Comm Ctr - Benton Co No Phase 2 requests in OR
OR  Crook No Phase 2 requests in OR

Rura! Celiular Corporation
E-911 Phase I



Date E911 Projected
Valid PSAP Phase 11 Deployment
State  Reguesting Entity Name PSAP Date requested Request Active Reason if not Date
OR  Deschutes No Phase 2 requests in OR
OR  Grant No Phasge 2 requests in OR
OR  Hamey No Phase 2 requests in OR
OR  Henniston PD No Phase 2 requests in OR
OR  Klamath No Phase 2 requests in OR
OR  Lake No Phase 2 requests in OR
OR  Lincoln No Phase 2 requests in OR
OR  Linn County Sheriffs Office No Phase 2 requests in OR
OR  Mathuer No Phase 2 requests in OR
OR  Toledo PD No Phase 2 requests in OR
OR  Umatilla Co SO No Phase 2 requests in OR
OR  Union No Phase 2 requests in OR
OR  Walowa No Phase 2 requests in OR
SD  Clark No Phase 2 requests in SD
SD Codington No Phase 2 requests in SD
SO Day No Phase 2 requests in SD
SD  Deuel No Phase 2 requests in SD
SD  Grant No Phase 2 requests in 5D
S Hamlin No Phase 2 requests in SD
5D Lincoln No Phase 2 requests in SD
S Marshall No Phase 2 requests in SD
SD  Minnehaha No Phase 2 requests in SD
SD  Robens No Phase 2 requests in SD
VT Vermont State Enhanced 911 Board Vermont State E911 System Yes System installed deployment in progress 05/15/3
WA Asotin No Phase 2 requests in WA
WA Chelan No Phase 2 requests in WA
WA Columbia No Phase 2 requests in WA
WA Douglas No Phase 2 requests in WA
WA Ferry No Phase 2 requests in WA
WA Garfield No Phase 2 requests in WA
WA  Okanogan No Phase 2 requests in WA
WA Pend Oreille No Phase 2 requests in WA
WA Stevens No Phase 2 requests in WA
WA Walla Walla No Phase 2 requests in WA
WA Whitman No Phase 2 requests in WA
wi Douglas County No Phase 2 requests in Wi

Rural Cellular Corporation

E-911 Phase Il



AFFIDAVIT
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County of Douglas
SS
State of Minnesota

I, SCOTT DONLEA, having been first duly swomn, depose and state as follows:

1. I am Vice President — Market Development for Rural Cellular Corporation.

2 I am familiar with the facts contained in the foregoing Quarterly Report of Phase-
In of E911 Phase II Compliance, and I verify that those facts are true and correct
to the best of my knowledge and belief, except that I do not and need not attest to

those facts which are subject to official notice by the Commission.

I declare under penalty of perjury that the foregoing is true and correct.

5-(‘%%1' ﬂﬁn )‘Pc\.

Scott Donlea
Vice President — Market Development
Rural Cellular Corporation

Subscribed to and sworn to before me
this day of gé‘ﬁg/ / , 2003.

abtod A AJch/m/

Notary Public

My commission expires: A
Y P S8 DEBORAH A. WALDORF

I NOTARY PUBLIC - MIKNESDTA




CERTIFICATE OF SERVICE

I, Loren Costantino, an employee in the law offices of Lukas, Nace Gutierrez & Sachs,
Chartered, do hereby certify that I have on this 1st day of May, 2003, sent by U.S. Mail, a copy of

the foregoing E911 Quarterly Report of Rural Cellular Corporation (for itself and its affiliates) to
the following:

John Muleta, Chief*

Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, S.W., Room 3-C252
Washington, DC 20554

Blaise Scinto, Acting Chief*

Policy Division

Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, SSW., Room 3-C133
Washington, DC 20554

Jennifer Tomchin, Legal Advisor*
Policy Division

Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, S.W., Room 3-C400
Washington, DC 20554

Robert M. Gurss

Shook Hardy & Bacon, L.L.P.
600 14th Street, N.W ., Suite 800
Washington, DC 20005
Counsel for APCO

James R. Hobson

Miller & Van Eaton, P.L.L.C.

1155 Connecticut Avenue, N.W., Suite 1000
Washington, DC 20036

Counsel for NENA and NASNA



*By Hand-Delivery

2-

John Ramsey, Executive Director
APCO International, Inc.

World Headquarters

351 N. Wilhamson Bivd.
Daytona Beach, FLL 32114-1112

Jim Goerke, Interim Executive Director
NENA

422 Beecher Rd.

Columbus, OH 43230

Evelyn Bailey, Executive Director, NASNA
Vermont Enhanced 9-1-1 Board

94 State Street

Drawer 20

Montpelier, VT 05620-6501

Loren Costantino



